
VDL Political Guidelines 16.07.2019
New Commission takes office - Mission letters 1.12.2019
European Green Deal 9.12.2019
1st Work Programme 29.1.2020
Adjusted Work Programme 27May 2020
Roadmap published May 2020
Communication published October 2020
Consultant Supporting Studies Start March 2021
Consultation on Roadmap launch May 2021
Consultation on Road map closed June 2021
2nd Work Programme 19 October 2021
MS Expert Group meet November 2021
MS Expert Group December 2021
Public Consultation IA starts January 2022
MS Expert Group meet January 2022
MS Expert Group meet January 2022
ISSG meet
MS Expert Group meet February 2022
MS Expert Group meet March 2020
Public Consultation IA ends April 2022
Deadline for Working Drafts May 2022
All consultant studies submited May 2022
ISSG meet
MS Expert Group meet July 2022
Cabinet-Service - Impromptu meeting
Bilaterals between lead DG & Services
Informal Exchange amongst Commissioners
ISSG drafts IA report
Draft IA submitted to IA July 2022
RSB meet 4 weeks after submission
Positive Opinion
3rd Work Programme October
Lead DG prepares draft text
Validation by 1st VP (Cab) to launch ISC
ISC Consultation with concerned DGs 15 working days
Text refined and delivered to Cabinets
PM Offices contact Cabinets
Special Chefs meet on Thursday
Agreement reached
HEBDO meet on Monday
College adopt
File translated
File

College adopt Wednesday 2022
File translated into all official languages
File transmitted to Council & EP