

CLP Revision

Ordinary Legislative Procedure

Period: June 2019 to December 2024

Procedural Phases: 9

Procedural Steps: 110

Source: Aaron McLoughlin

Agenda Setting (6 months)			Programming (6 months)			Internal Commission Work					
Council Strategic Agenda	President Political Guidelines	Green Deal Communication	2020 Work Program	CSS Communication	2021 Work Program	Inception I.A.			CARACAL Meets	Feedback Inception I.A.	12w Public Consultation Starts
1 20 June 2019	2 16 July 2019	3 11 December 2019	4 28 January 2020	5 14 October 2020	6 19 October 2021	7 4 May 2021	8	9 30 June 2021	10 1 July 2021	11 9 August 2021	
Internal Commission Work (15 Months)											
12 CARACAL Meets	13	14	15	16 CARACAL Meets	17 6w Targeted Consultation	18 12w Public Consultation Ends	19 CARACAL Meets	20 Stakeholder Workshop	21 CARACAL Meets	22 6w Targeted Consultation Ends	
Internal Commission Work											
23	24	25	26	27	28	29	30	31	32	33 2023 Work Program	
Final Political Validation						Ordinary Legislative Procedures Kick-Off					
34	35	36	37	38 College Meets A. Point	39 Legislative Proposal Published	40 Feedback on Proposal Starts	41 File Transferred to Council & EP	42 Coordinator Meetings - Appointment of EP Rapporteur	43 Subsidiarity Check Starts by National Parliaments	44 Appointment of EP Rapporteur	
Legislative Amendments Phase											
45 WP Technical Harmonization	46 WP Technical Harmonization	47 WP Technical Harmonization	48 Feedback Period Ends	49 ENVI Meeting - Commission Presents Proposal	50 Subsidiarity Check Ends	51 Rapporteur Publishes Draft Report	52 WP Technical Harmonization	53 WTO TBT Committee Notified	54 EESC Opinion Published	55 WP Technical Harmonization	
Legislative Amendments Phase											
56 ENVI Exchange of Views	57 EP Briefing on Impact Assessment	58 Deadline for Amendments ENVI	59 WP Technical Harmonization	60 Revised Presidency Compromise Published	61 WP Technical Harmonization	62 Revised Presidency Compromise Published	63 Amendment to Revised Presidency Compromise	64 WP Technical Harmonization	65 Non-Paper on Essential Oils Circulated	66 ENVI Amendments Published	
Legislative Amendments Phase											
67 Special Agriculture Committee Discussion on Non-Paper	68 WP Technical Harmonization	69 Presidency Negotiation Mandate	70 AGRI/ENVI Council Exchange on Essential Oils	71 Council General Mandate for CO-REPORT 1	72 Declaration by Germany	73 WTO TBT Consultation Ends	74 ENVI + Committee Report Tabled for Plenary	75 Plenary Amendment Published	76 Plenary Debate		
Legislative Amendments				Interinstitutional Negotiation							
77 VOTE Plenary	78 EP Negotiating Mandate Text	79 WP Technical Harmonization	80 4 Column Document Published	81 Interinstitutional Technical Meeting (ITM)	82 ITM	83 ITM	84 WP Technical Harmonization	85 ITM	86 WP Technical Harmonization	87 ITM	
Interinstitutional Negotiation											
88 CO-REPORT Exchange of 4 Column Documents	89 ITM	90 First Trilogue Agreement	91 ITM	92 4 Column Document Agreement Published	93 ENVI Report Back on Negotiations	94 WP Technical Harmonization	95 Council Presents Analysis of the Text	96 Text Published	97 CO-REPORT Letter Confirmation Agreement	98 VOTE ENVI Approves Text	
Interinstitutional Negotiation		Adoption									
98 VOTE CO-REPORT Approves Text	99 Commission Responds to Text	100 VOTE EP 1st Reading Vote	101 CO-REPORT Published List for Corrigendum Procedure	102 Deadline for Objection in EP	103 No Objection ENVI Committee	104 No Objection EP Plenary	105 Declaration by Slovakia	106 CO-REPORT Approves Corrigendum	107 VOTE ENVI COUNCIL APPROVES CORRIGENDUM TEXT	108 FINAL ACT SIGNED	